

**PREM INFRASTRUCTURE (P) LIMITED**

**Detail Of Work Completed**

| Sr.No | Name of the Employer        | Description                                  | Value of Contract<br>(Value in Cr.) | Date of Contract | Scheduled Date<br>Of Complition | Actual Date<br>of Complition | Delay if any       |
|-------|-----------------------------|----------------------------------------------|-------------------------------------|------------------|---------------------------------|------------------------------|--------------------|
| 1     | Bridge & Roof Co (I) Ltd    | Culverts, minor bridges, drain & Misc. Works | 1.58                                |                  |                                 |                              |                    |
|       |                             |                                              |                                     |                  |                                 |                              |                    |
|       |                             |                                              |                                     |                  |                                 |                              |                    |
| 2     | Bridge & Roof Co (I) Ltd    | Providing and Execution of                   | 2.63                                | 15.04.1997       | 14.04.1998                      | 31.08.1998                   | Yes                |
|       | Durgapur Expressway         | 4 Nos. SKEW type Minor                       |                                     |                  |                                 |                              | (delay in handling |
|       | Road project Dankuni        | Bridges on Dankuni Canal                     |                                     |                  |                                 |                              | work front and     |
|       | Pkg. I, For West Bengal     | For service Road.                            |                                     |                  |                                 |                              | Drawing released   |
|       | (Road) Directrate, Govt W.B |                                              |                                     |                  |                                 |                              | for Construction   |
|       |                             |                                              |                                     |                  |                                 |                              | From WBWD(R),      |
|       |                             |                                              |                                     |                  |                                 |                              | Govt.W.B           |
| 3     | Bridge & Roof Co (I) Ltd    | Providing and Execution of                   | 2.37                                | 01.06.1995       | 30.06.1997                      | 31.08.1998                   | Yes                |
|       | Durgapur Expressway         | The Cross Drainage Structure,                |                                     |                  |                                 |                              | (delay in handling |
|       | Road project Dankuni        | Culverts including 2 Nos.                    |                                     |                  |                                 |                              | work front and     |
|       | Pkg. I, For West Bengal     | SKEW type Minor Bridges                      |                                     |                  |                                 |                              | Drawing released   |
|       | (Road) Directrate, Govt     | For Expressway Portion                       |                                     |                  |                                 |                              | for Construction   |
|       |                             |                                              |                                     |                  |                                 |                              | From WBWD(R),      |
|       |                             |                                              |                                     |                  |                                 |                              | Govt.W.B           |
| 4     | Bridge & Roof Co (I) Ltd    | Providing and Execution of                   | 0.94                                | 17.10.1997       | 31.08.1998                      | 31.08.1998                   | No                 |
|       | Durgapur Expressway         | Toll Plaza and Rest Areas, Misc.             |                                     |                  |                                 |                              |                    |
|       | Road project Dankuni        | Items In connection with                     |                                     |                  |                                 |                              |                    |
|       | Pkg. I, For West Bengal     | Execution of section 5.00 Km to              |                                     |                  |                                 |                              |                    |
|       | (Road) Directrate, Govt     | to 10.00 Km                                  |                                     |                  |                                 |                              |                    |
|       |                             |                                              |                                     |                  |                                 |                              |                    |
| 5     | Bridge & Roof Co (I) Ltd    | Excavation, Back Filling,                    | 1.69                                |                  |                                 |                              | No                 |
|       | IOCL, JRO Project           | Area filling, Concreating,                   |                                     |                  |                                 |                              |                    |
|       | Islampur                    | Road work, Architectural work of             |                                     |                  |                                 |                              |                    |
|       |                             | Building including Sanitry and               |                                     |                  |                                 |                              |                    |
|       |                             | Plumbing work at IOCL Jublee                 |                                     |                  |                                 |                              |                    |
|       |                             | Retail Outlet at Islampur, North             |                                     |                  |                                 |                              |                    |

**PREM INFRASTRUCTURE (P) LIMITED**

|    |                            |                                       |                     |            |            |            |                    |
|----|----------------------------|---------------------------------------|---------------------|------------|------------|------------|--------------------|
|    |                            | Dinagepure (W.B)                      |                     |            |            |            |                    |
| 6  | Bridge & Roof Co (I) Lt    | Providing and Construction of         | 2.65                | 27.11.200  | May,2002   | March,2003 | Yes                |
|    | New Town Project, Koll     | Culverts & Bridges in connection      |                     |            |            |            | (delay in handling |
|    | WEST BENGAL Housi          | with our execution of proposed        |                     |            |            |            | work front and     |
|    | Directorate, Govt. Of W    | Link Road from Kazi Nazrul Islam      |                     |            |            |            | Drawing released   |
|    |                            | Avenue to Bridge Approch of           |                     |            |            |            | for Construction   |
|    |                            | Krishnapur canal passing through      |                     |            |            |            | From WBHD, Govt.   |
|    |                            | Project area from North to South      |                     |            |            |            | W.B                |
|    |                            | of Proposed New town Kolkata          |                     |            |            |            |                    |
|    |                            |                                       |                     |            |            |            |                    |
| 7  | Bridge & Roof Co (I) Lt    | Construction of Box Drain             | 1.2                 | 24.10.2002 | Oct,2003   | April,2003 | No                 |
|    | New Town Project, Koll     | at Seprator and other ancillary work  |                     |            |            |            |                    |
|    | WEST BENGAL Housi          | with our execution of proposed        |                     |            |            |            |                    |
|    | Directorate, Govt. Of W    | Link Road from Kazi Nazrul Islam      |                     |            |            |            |                    |
|    |                            | Avenue to Bridge Approch of           |                     |            |            |            |                    |
|    |                            | Krishnapur canal passing through      |                     |            |            |            |                    |
|    |                            | Project area from North to South      |                     |            |            |            |                    |
|    |                            | of Proposed New town Kolkata          |                     |            |            |            |                    |
|    |                            |                                       |                     |            |            |            |                    |
|    |                            |                                       |                     |            |            |            |                    |
| 8  | Bridge & Roof Co (I) Lt    | Construction Of Plant Road and        |                     | 21.10.2002 | 12.12.2002 | 10.01.2004 | Yes                |
|    | Simhadri Thermal Power     | all work connection with              |                     |            |            |            | (delay in handling |
|    | Project stage I At Vishkha | Simhadri Thermal Power                |                     |            |            |            | work front and     |
|    |                            | Project stage I At Vishkhapatnam      |                     |            |            |            | From M/s BHEL)     |
|    |                            |                                       |                     |            |            |            |                    |
|    | II)-                       | Execution of Bituminous work in       |                     | 15.01.2003 | JAN,2004   | 10.01.2004 |                    |
|    |                            | Connection with Construction of       |                     |            |            |            |                    |
|    |                            | Construction Of Plant Road of         |                     |            |            |            |                    |
|    |                            | Simhadri Thermal Power                |                     |            |            |            |                    |
|    |                            | Project Stage-II At Vishkhapatnam     |                     |            |            |            |                    |
|    |                            |                                       |                     |            |            |            |                    |
|    |                            |                                       |                     |            |            |            |                    |
| 9  | Bridge & Roof Co (I) Lt    | Carring out Earthwork,Backfilling     | 82,45,814.41(Lacs ) | Sep.,2003  | April.2005 | April.2005 | No                 |
|    | Panipat Refinery Expansio  | with earth,Sand filling, Concreating  |                     |            |            |            |                    |
|    | Project, Haryana           | Shuttering, Reinforcement work        |                     |            |            |            |                    |
|    |                            | WBM in plant road in Connection       |                     |            |            |            |                    |
|    |                            | Civil, Structural &Underground Piping |                     |            |            |            |                    |
|    |                            | work for OFF Site I.                  |                     |            |            |            |                    |
| 10 | Bridge & Roof Co (I) Lt    | Carring out Earthwork,Backfilling     | 48,29,715.20(Lacs ) | Sep.,2003  | April.2005 | April.2005 | No                 |
|    | Panipat Refinery Expansio  | with earth,Sand filling, RCC, PCC     |                     |            |            |            |                    |
|    | Project, Haryana           | Shuttering, Reinforcement work        |                     |            |            |            |                    |
|    |                            | Providing and Laying RCC Hume         |                     |            |            |            |                    |
|    |                            | Pipe and SWS line in Connection       |                     |            |            |            |                    |

**PREM INFRASTRUCTURE (P) LIMITED**

|    |                         |                                      |                |            |            |            |
|----|-------------------------|--------------------------------------|----------------|------------|------------|------------|
|    |                         | with Civil, Structural & Underground |                |            |            |            |
|    |                         | Pipe laying work for DCU Site.       |                |            |            |            |
| 11 | North Central Railway   | Balance work of Construction         | 4,01,90,945.00 | 17-11-2004 | 16-11-2005 | April,2007 |
|    | Construction/ Kanpur    | of Rcc Retaining Wall , Earth work   |                |            |            | Yes        |
|    |                         | in filling in embankment             |                |            |            |            |
|    |                         | with contracrors own earth           |                |            |            |            |
|    |                         | Construction of open drain etc.      |                |            |            |            |
|    |                         | in Zone III-B From ch 7850 to        |                |            |            |            |
|    |                         | 8350 in connection with 3rd & 4th    |                |            |            |            |
|    |                         | line between Kanpur - Panki on       |                |            |            |            |
|    |                         | CNB-ETW section of ALD division      |                |            |            |            |
| 12 | North Central Railway   | Balance work of risk and cost        | 1,33,37,876.27 | 09.03.2005 | 08.09.2005 | June,2007  |
|    | Construction/ Kanpur    | for Construction                     |                |            |            | Yes        |
|    |                         | of Rcc Retaining Wall , Earth work   |                |            |            |            |
|    |                         | in filling in embankment             |                |            |            |            |
|    |                         | with contracrors own earth           |                |            |            |            |
|    |                         | Construction of open drain etc.      |                |            |            |            |
|    |                         | in Zone III-A zfrom ch. 7350 to      |                |            |            |            |
|    |                         | 7850 in connection with 3rd & 4th    |                |            |            |            |
|    |                         | line between Kanpur - Panki on       |                |            |            |            |
|    |                         | CNB-ETW section of ALD division      |                |            |            |            |
|    |                         |                                      |                |            |            |            |
|    |                         |                                      |                |            |            |            |
| 13 | North Central Railway   | Balance work of risk and cost        | 60,33,692.00   | 02.02.2005 | 01.07.2005 | June,2007  |
|    | Construction/ Kanpur    | for Construction                     |                |            |            | Yes        |
|    |                         | of Rcc Retaining Wall , Earth work   |                |            |            |            |
|    |                         | in filling in embankment             |                |            |            |            |
|    |                         | with contracrors own earth           |                |            |            |            |
|    |                         | Construction of open drain etc.      |                |            |            |            |
|    |                         | in Zone II from ch. 7350 to          |                |            |            |            |
|    |                         | 7850 in connection with 3rd & 4th    |                |            |            |            |
|    |                         | line between Kanpur - Panki on       |                |            |            |            |
|    |                         | CNB-ETW section of ALD division      |                |            |            |            |
|    |                         |                                      |                |            |            |            |
|    |                         |                                      |                |            |            |            |
| 14 | Devi Enterprises Limite | Rehabilitaion of Km 406.00 to        | 5,72,03,794/-  | 07.11.2005 |            | 30.03.2008 |
|    |                         | 449.150 of NH-76 to 4 Lane           |                |            |            | Yes        |
|    |                         | configuration in the state           |                |            |            |            |
|    |                         | of Rajasthan under                   |                |            |            |            |
|    |                         | M/s Sunway Construction Sdn Bhd.     |                |            |            |            |

**PREM INFRASTRUCTURE (P) LIMITED**

|    |                                                                                           |                                                                                                                                                                                                                                                                                                                                                                                                                      |                |             |  |             |                           |
|----|-------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-------------|--|-------------|---------------------------|
|    |                                                                                           | Const. Retaining Wall, under-Pass<br>RCC-Box Culvers etc.                                                                                                                                                                                                                                                                                                                                                            |                |             |  |             |                           |
| 15 | North Central Railway,<br>Construction/Kanpur                                             | Construction of open drain,RCC retaining wall etc. in connection with provision of 3rd & 4th Line between Kanpur - Panki section of ALD/Division of N.C Railway                                                                                                                                                                                                                                                      | 11,268,389.29  | 9/8/2008    |  | 7/26/2012   |                           |
| 16 | Ssang yong Engineering & Construcion Co. Limited, Seoul, South Korea (Package ADB II/C-5) | Construction of Box Culvert, Underpass, retainning wall, Flyover at Ch.198+287 of PSC Girder of 25MtrX2 & 35Mtr.X 1 Span on pile foundation and Other allied misc. Work in connection with our execution of " Four laning of sagar By-Pass of Jhansi –Lakhnadon section Km 187 to Km 211 of NH-26 in the state of Madhya Pradesh (Package ADB II/C-5)," awarded to us by National Highway Authority of India (NHAI), | 27,818,862.00  | March, 2009 |  | Jun, 2012   |                           |
| 17 | Ssang yong Engineering & Construcion Co. Limited, Seoul, South Korea (Package ADB II/C-6) | Construction of " Sub structure & Super structure work(Box Girder 2 Nos. Of 35Mtr.Span on well foundation) & other allied misc. Work of Major Bridge No1 at Ch. No. 4+032 in connection with our execution of " Four laning of Jhansi –Lakhnadon section Km 211 to Km 255 of NH-26 in the state of Madhya Pradesh (Package ADB II/C-6)," awarded to us by National Highway Authority of India (NHAI).                | 8,699,349.00   | Jan, 2012   |  | March, 2013 |                           |
| 18 | North Central Railway                                                                     | Construction of office                                                                                                                                                                                                                                                                                                                                                                                               | 4.19,17,163.20 | Aug, 2007   |  | Oct,20112   | Final Bill Under-Progress |

**PREM INFRASTRUCTURE (P) LIMITED**

|    |                                                                                                            |                                                                                                                                                                                                                                                                                              |                  |             |  |            |  |
|----|------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------|--|------------|--|
|    |                                                                                                            | building, machine shop, smith shop, Cycle stand, Road work, earth work in filling with contractor's own earth, extension of existing shed, hardonite flooring etc and other related works in connection with upgradation of ROH facilities at GMC, Kanpr of Allahabad Division of N.C. Rly.. |                  |             |  |            |  |
| 19 | PBA Infrastructure Lim                                                                                     | Construction of Underpass (COS&PUP), box Culverts & friction Slab with crash barrier at NH-26 Kota - Deoli section package-3, Bundi, (R.J)                                                                                                                                                   | 78,00,00.00      | 1/28/2013   |  | Oct, 2014  |  |
| 20 | M/s Larson & Tubro Ltd., Package-2 RVNL 3rd Line Rail Project Basoda-Sanchi Section, Distt. Vidhisha (M.P) | Const. of Minor Bridges etc.                                                                                                                                                                                                                                                                 | 1,54,00,000.00/- | March, 2009 |  | Jan, 2014  |  |
| 21 | North Central Railway                                                                                      | Construction of RCC Box in connection with ETW-MNQ new BG railway Line between ETW-MNQ of Allahabad Division of NCR                                                                                                                                                                          | 14,884,769.00    | 6/5/2014    |  | May, 2016  |  |
| 22 | NCC LIMITED Lucknow Agra Expressway                                                                        | Const. of RCC Box, VUP, PUP, Minor & Major Bridges Misc Works etc.                                                                                                                                                                                                                           | 28,484,769.00    | May, 2015   |  | July, 2017 |  |
|    |                                                                                                            |                                                                                                                                                                                                                                                                                              |                  |             |  |            |  |